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Date of Report: 5th Quarterly Report – December 31, 2020 

Contract Number:  693JK31910004POTA 

Prepared for: DOT PHMSA and OTD Co-funders 

Project Title: Subsurface Multi-Utility Asset Location Detection 

Prepared by:  Gas Technology Institute (GTI) 

Contact Information:  Dennis Jarnecke, djarnecke@gti.energy  847-768-0943 

For quarterly period ending:  December 31, 2020 

 

 

 

1: Items Completed During this Quarterly Period: 

 

 
Task 

# 

Activity/Deliverable Title Federal Cost Cost Share 

8 5th Quarterly Status 

Report 

Submit 5th quarterly report $0 $0 

NOTE: This quarterly report and the Tasks reported on reflect the recently approved 

contract modification (December 2020) to extend the period of performance for the 

completion of the project and various deliverables. 

 

 

 

2: Items Not-Completed During this Quarterly Period: 

 
Task 

# 

Activity/Deliverable Title Federal Cost Cost Share 

     

     

NOTE: This quarterly report and the Tasks reported on reflect the recently approved 

contract modification (December 2020) to extend the period of performance for the 

completion of the project and various deliverables. 
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3: Project Financial Tracking During this Quarterly Period: 
 

Quarterly Payable Milestones/Invoices – Contract #693JK31910004POTA 
 

4:  Project Technical Status – 
 

▪ Task 8 deliverable due in the fifth quarter completed 

o The team completed and submitted the 5th quarterly report 

o The team also requested a project modification from PHMSA to extend 

the period of performance for the project due date and for various project 

deliverables.  PHMSA granted this period of performance modification in 

December 2020. 

o The team has secured a pipe extrusion partner (Performance Pipe) during 

the fifth quarter and now GTI, 3M, and Performance Pipe are reviewing 

the project plan and developing the strategy and needs by each team 

member to meet the deliverables and work towards a successful project 

completion. 

 

 

 

 

 



   

5: Project Schedule –  

 
Task Task Description Q1 Q2 Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Q11 Q12

1 Project Scoping

2 Marker and Locator Technology Optimization

3 Attachment Method Optimization

4 ILPP, Marker, and Marker Attachment Testing

5 Utility Installations of Intrinsically Locatable Plastic Pipe

6 Data Analysis and Reporting

7 Project Management

Planned Activity

Completed Activity  


